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Ms. Janet Feldstein

US Environmental Protection Agency
Region 2

26 Federal Plaza

New York, New York 10278

Re: Proposed Completion Schedule
On-Site Feasibility Study
SCP Site RI/FS

Qg;;g;ag;, New Jersey

Dear Ms. Feldstein:

Attached is a copy of the subject schedule which was previously
telecopied to you on May 27, 1988. As indicated on the schedule and on
the telecopy cover letter, the SCP PRP Committee would like to meet with
the Agency on June 8, 1988 to discuss certain aspects of the RI
Endangerment Assessment. Please advise if this date is acceptable.

Very truly yours,
D & MOORE
W{fﬂc«t
Gerard M. Coscia, P.E.
Project Manager
GMC/jhm
Attachment

cc: W. Warren (w/att)
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ASSUMPTIONS :

- 1. ALL EPA INPUT/COMMENTS ARE RECEIVED BY 7/13/88 "
2. EPA INPUT/COMMENTS DO NOT SIGN!FICANTLY ALTER
THE ALTERNATIVES UNDER EVALUATION IN TASK I1.
3. TREATABILITY STUDIES AND ADDITIONAL FIELD DATA
ARE NOT REQUIRED.

PROPOSED COMPLETION SCHEDULE

ON-SITE (SOURCE CONTROL) FEASIBILITY STUDY

SCP SITE RI/FS
CARLSTADT, NEW JERSEY




